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An External Independent Review (EIR) was just 
completed on your project, now what? If the EIR 
identified either major findings and/or findings, a formal 
corrective action plan, or CAP, is required before the 
Performance Baseline can be validated. See the article on 
page 2 for some tips on developing your CAP. 
 
All projects have unique challenges, but with proper 
upfront planning and focused execution, the probability 
of delivering a project on budget and on schedule can be 
significantly improved. This includes proper performance 
reporting, analysis and correction where appropriate, 
and accurate forecasting. As a follow-up to July’s article, 
9ǎǝƳŀǘŜ ŀǘ /ƻƳǇƭŜǝƻƴ ό9!/ύ - wŜǇƻǊǘŜŘ ±ŀƭǳŜǎ, this 
month’s newsletter includes Q&A on the logic and value 
of reporting multiple EACs. See page 3. 

As part of our ongoing effort to provide Federal Project 
Directors (FPD) and project teams with enhanced 
analytical tools, our PARS Team rolled out some new 
views, charts, reports and pre-filters in the PARS 
provided version of Empower last month. I encourage 
you and your team to explore the use of these tools to 
better understand the insights they provide and the 
benefits they offer for your project. A brief discussion of 
these enhancements can be found on page 5.   
 
Keep charging! 

Paul Bosco  
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2. Implementation is the second phase of the CAP 
process. This phase is the set of actions taken to 
prevent  a recurrence of the issue and includes the 
following key elements:   

LŘŜƴǝŦȅ ǇƻǎǎƛōƭŜ ǎƻƭǳǝƻƴǎ- What changes to project   
planning and execution processes might preclude 
repeat instances of the problem? 

{ŜƭŜŎǘ ǎƻƭǳǝƻƴ- Which possible solutions appear 
most viable? Are there sufficient time, funds, and 
personnel resources to implement? 

LƳǇƭŜƳŜƴǘ ǎƻƭǳǝƻƴ- Plan and implement selected 
solutions ensuring appropriate resources are applied.  

9ǾŀƭǳŀǘŜ ŜũŜŎǝǾŜƴŜǎǎ- Review effectiveness of 
implemented solutions? Did it solve the problem?  
Did it prevent a recurrence? 

LƴǎǝǘǳǝƻƴŀƭƛȊŜκ/ƻŘƛŦȅ- Update project management 
guidance, tools, and processes to ensure future 
projects are executed under the improved processes 
and procedures. 

 

While the discussion above covers the basic process 
many are familiar with, there are a number of other 
issues FPDs and their staff should keep in mind in the 
development of a successful CAP.   

 

 

 

 
 

Involve the right people.  
Often, a single person is assigned to investigate and 
solve a problem. Many problems however, are the 
result of several complex issues and it’s unlikely one 
person has the knowledge or expertise to evaluate 
effectively in isolation. PMs need to ensure the 
appropriate personnel are involved.  
 

 
 
 
 
 

Make it a habit.  
The CAP process is sometimes viewed as additional 
work rather than part of effective daily project 
management practices, which generally employs 
regular use of the Plan-Do-Check-Act (PDCA) cycle. 
Making the PDCA cycle part of day-to-day thinking 
within a project team will help all stakeholders better 
understand their roles and responsibilities.  

 

/ƻƴǝƴǳŜŘ ƻƴ tŀƎŜ оΦ 

Corrective Action Plans (CAPs) 
tŜǘŜ .ŀƪƻΣ hŶŎŜ ƻŦ tǊƻƧŜŎǘ !ƴŀƭȅǎƛǎ όta-нлύ 

DOE Order 413.3B, tǊƻƎǊŀƳ ŀƴŘ tǊƻƧŜŎǘ aŀƴŀƎŜƳŜƴǘ ŦƻǊ 
ǘƘŜ !Ŏǉǳƛǎƛǝƻƴ ƻŦ /ŀǇƛǘŀƭ !ǎǎŜǘǎ, requires that the Office 
of Project Management (PM) perform a performance 
baseline (PB) external independent review (EIR) prior to 
Critical Decision (CD)-2, Approve Performance Baseline, 
for all capital asset projects with a Total Project Cost 
(TPC) ≥ $100M. The EIR serves to both validate a 
project’s proposed PB and to verify that appropriate 
project planning and management actions have been 
taken to prepare federal project directors (FPD) and their 
staff for the host of challenges they’ll need to navigate in 
order to successfully deliver a project on time and on 
budget.  
 
EIR findings highlight areas that 
need to be strengthened or 
improved prior to PB validation and 
in response, the project team 
develops a corrective action plan 
(CAP) (unfortunately, not the 
baseball kind) to address those 
findings. Successful implementation of those corrective 
actions then helps set the project off on the right path. 
But despite this upfront process and active risk 
management throughout the project, unforeseen 
problems will occur throughout a project. So while the 
CAP is an essential part of an EIR, it also remains a useful 
tool to identify root causes and solutions to issues 
throughout the project lifecycle. 
 
That said, one of the common shortfalls is that project 
teams often develop CAPs that only address the 
symptoms of the problem and not the underlying causes. 
When the root cause is not satisfactorily addressed, it’s 
likely that the same problem may reoccur in this project 
or even in other future projects. So how can corrective 
actions be developed to better ensure they address the 
real problem?  To answer that question, it’s helpful to 
think about CAPs having two distinct phases. 
  
1. Assessment is the first phase of the CAP process. This 
phase is the investigation to find the root causes of the 
problem and includes the following key elements:  

5ŜŬƴŜ ǘƘŜ ǇǊƻōƭŜƳ- What happened?  When, where, 
and how was it identified?  How impactful? 

LŘŜƴǝŦȅ ǇƻǎǎƛōƭŜ ŎŀǳǎŜǎ- What factors contributed to 
the problem? Process, communication, etc.? 
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Understanding the Value of the Multiple 
Estimate at Completion (EAC) Values 
aŀǧƘŜǿ ό½ŀŎύ ²Ŝǎǘ ŀƴŘ 5ŀǾƛŘ YŜǎǘŜǊΣ hŶŎŜ ƻŦ tǊƻƧŜŎǘ 
/ƻƴǘǊƻƭǎ όta-олύ 

CƻŎǳǎ ƻƴ ǇǊƻŎŜǎǎŜǎΦ  
Organizations often tend to attribute 
the cause of problems to human error, 
but many perceived human errors turn 
out to actually be deficiencies in 

information, equipment, and management processes. 
When a project team focuses on process deficiencies 
over finger pointing, they find team members are more 
willing to help uncover the real causes of problems. 

¦ƴŘŜǊǎǘŀƴŘ ǘƘŜ ǾŀƭǳŜΦ  
While it’s fairly obvious that the CAP 
process is focused on a specific problem 
on a specific project, many of those 
involved are unaware of the potential 

benefits a corrective action may have on future projects. 
Team members should learn from the investigations and 
then carry that knowledge into future projects, where 
it’s often that the true value is appreciated.  

Development of root cause analysis skills within the project team is instrumental for risk 
management, quality management, and for creating a learning culture. So, whether it be in 
response to findings from an EIR, or to issues faced in day-to-day execution, the process of 
identifying true root causes and corrective actions to prevent recurrence is an effective 
project management tool that should be practiced throughout the life of the project.  

As noted in the article entitled 9ǎǝƳŀǘŜ ŀǘ /ƻƳǇƭŜǝƻƴ 
ό9!/ύ - wŜǇƻǊǘŜŘ ±ŀƭǳŜǎΣ contained in the July 2020 
newsletter, one may wonder why multiple EAC dollar 
values are reported or even needed for the management 
of a project. The below Q&A will help to shed some light 
on the logic and value for having multiple EACs: 

²Ƙȅ ŘƻŜǎ ŀ ǎŜƴƛƻǊ ƭŜŀŘŜǊ ŀǘ ŜŀŎƘ ƭŜǾŜƭ ŦǊƻƳ ǘƘŜ ǇǊƻƧŜŎǘ 
ǘƻ ƘŜŀŘǉǳŀǊǘŜǊǎ ƴŜŜŘ ǘƻ ǳƴŘŜǊǎǘŀƴŘ ǘƘŜ 9!/Κ   

One of the key capabilities of an earned value 
management system (EVMS) is to support timely and 
informed decisions. A properly established, maintained 
and reported EAC, which is current, accurate, complete, 
repeatable, and auditable, enhances the federal project 
director (FPD)’s and contractor project manager’s 
visibility into the performance of the project, and 
consequently the project’s funding and resource 
requirements to successfully complete all work scope. 
There are three parts to a contractor’s EAC process: 1) 
the monthly control account (CA) EAC developed by the 
control account managers (CAM), 2) the monthly best 
case, worst case, and most likely EAC range developed by 
the contractor project manager for completing the 
performance measurement baseline (PMB), and 3) the 
comprehensive annual (or bottom-up) EAC developed by 
the contractor project manager working with his or her 
team for completing the PMB. The contractor project 
manager should conduct the comprehensive EAC more 
frequently than annually when project circumstances 
warrant it. 
  
Both the CA and PMB level EACs must foremost be 
realistic, accounting for actual costs to date, open  

material commitments, projections of future 
performance (using EVM metrics), probable rate 
changes, and known risks and opportunities. The EAC 
should not be constrained by funding availability, but 
should reflect the most realistic circumstances for 
successfully completing all work scope. Once derived, the 
EAC dollar values for each CA and for the PMB should be 
compared with the respective budgets at completion 
(BAC) to identify variances at completion (VAC). This 
provides continuing visibility into the realism of the 
project’s time phased PMB, including the realism of 
control account baseline plans, schedules, and budgets.  

²Ƙȅ ǿƻǳƭŘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊ ǇǊƻƧŜŎǘ ƳŀƴŀƎŜǊΩǎ Ƴƻǎǘ ƭƛƪŜƭȅ 
9!/ ŀƴŘ ǘƘŜ ǎǳƳƳŀǝƻƴ ƻŦ /! 9!/ǎ ŘƛũŜǊΚ   

Because the contractor project manager has a holistic 
view of the project, with greater insight into overarching 
risks and opportunities, as well as knowledge of current 
or future project conditions, his or her most likely EAC 
dollar value need not agree with the total summation of 
the CA EAC dollar values plus any undistributed budget. 
However, the contractor project manager is expected to 
explain any difference between these EAC dollar values. 
Conversely, if the contractor project manager’s most 
likely EAC dollar value matches the dollar value of the 
total summation of the CA EAC dollar values, the 
contractor project manager should explain why. 

Iƻǿ Ŏŀƴ ǘƘŜ ǊŜŀƭƛǎƳ ƻŦ ǘƘŜ tǊƻƧŜŎǘ aŀƴŀƎŜǊΩǎ Ƴƻǎǘ 
ƭƛƪŜƭȅ 9!/ ŀƴŘ ǘƘŜ /! 9!/ǎ ōŜ ƛƴŘŜǇŜƴŘŜƴǘƭȅ ŀǎǎŜǎǎŜŘΚ 

A formula-generated independent estimate at 
completion (IEAC) of the final total cost (or total dollar 
value) of the project, which is based on the project’s 
historical performance and represents an independent 
second opinion, is an important number to validate the 
reasonableness of the contractor project manager’s most 
likely EAC dollar value.  

/ƻƴǝƴǳŜŘ ƻƴ tŀƎŜ пΦ 
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This independent opinion provides the project 
management team (both contractor and federal) and 
other DOE stakeholders with important information to 
aid in execution and funding decisions for meeting the 
technical, schedule, and cost performance objectives of 
the project (Figure 1), and evaluating the potential 
impacts if the current 
course of action is not 
addressed.  

The DOE utilizes the 
following four IEAC 
formulae: 1) the 
cumulative cost performance index (CPI cum), 2) the CPI 
cum times cumulative schedule 
performance index (SPI cum) or 
composite method, 3) the three-month 
average CPI, and 4) the six month average 
CPI. Each formulae consider how past 
performance predicts future expected 
performance, and when compared with 
CA and PMB EACs, how realistic they are. 
Typically the IEAC based on CPI cum 
provides a lower bound, or the most 
optimistic outcome. The IEAC composite 
formulae based on CPI cum and SPI cum 
provides an upper bound, or the most 
pessimistic outcome. These formulae are 
most accurate when the project is 
between 15% complete and 95% 
complete. Outside of these ranges, the 
formulae may not predict the most 
accurate outcomes. 
 
Research conducted by David Christensen at the Air Force 
Institute of Technology (AFIT) and others provide 
meaningful insights into the phases of a project’s 
meaningful insights into the phases of a project’s lifecycle 
where specific IEAC formulae are more useful than 
others. The research indicates that the composite 
method is more useful earlier in the project (prior to 40% 
complete), but can still be useful through the 80% 
completion mark. The CPI cum method is best used 
starting at the 40% completion mark to the end of the 
project, with the likelihood that the composite and CPI 
cum methods diverge towards the later stages in a 
project’s lifecycle.  
 
The CPI 3-month average and 6-month average formulae 
are better in the middle stages of a project’s lifecycle as 
work scope begins to accelerate.  

These and other IEAC formulae are a key feature in the 
Project Assessment and Reporting System (PARS) 
Empower Analytics tool.  
 
Figure 2 is illustrative of the comparison of the contractor 
project manager’s most likely EAC dollar value and the 
CPI and CPI*SPI (or composite) IEAC dollar values. Note 
the distinct differences in the position of the contractor 
project manager’s most likely EAC dollar value (Red Line) 
and the CPI (Yellow) and CPI*SPI (Blue) IEAC dollar values. 
The differences indicate that the contractor project 
manager’s most likely EAC dollar value is unrealistically 
low. A further examination of Figure 2 shows that the 
contractor project manager’s most likely EAC dollar value 
equals the PMB dollar value indicating that the 
contractor project manager’s EAC is not being maintained 
as required for a compliant and effective EVMS.  

 
Finally, look for the enhanced tƻǊǜƻƭƛƻ {ǘŀǘǳǎ wŜǇƻǊǘ in 
PARS starting in August 2020. Contractor project 
managers are reminded to look at all the tools and 
methods available to them from their EVMS to ensure 
they realistically develop and report a most likely, best 
case, and worst case EAC to the government each month. 
FPD’s, programs, and the Office of Project Management 
(PM) should strive to understand the basis and 
assumptions behind the range of reported contractor 
EAC dollar values, and how each compare to the range of 
IEAC dollar values. The FPD should include with his or her 
forecast TPC, a narrative assessment of the contractor 
project manager’s most likely EAC dollar value, explaining 
any differences at the PMB level. 
 
For further questions regarding this article or EACs in 
general, please contact PM-30. 

Figure 1. Project Management 
Based on Technical, Schedule and 
Cost Performance Objectives 

Figure 2. IEAC Comparison to EAC 
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Project Analysis and Reporting System (PARS) Update 
aŀǧƘŜǿ ά½ŀŎέ ²ŜǎǘΣ hŶŎŜ ƻŦ tǊƻƧŜŎǘ /ƻƴǘǊƻƭǎ όta-олύ 

There are new views, charts, reports and pre-filters in the 
PARS provided version of Empower. This did not remove 
any of the previous views, charts, reports or pre-filters, 
only expanded the tools available to users.  
 
Starting with views (S-), there are four categories: Basic, 
Gantt, Compliance, and Other. The Basic Views were 
present prior to July and remain part of the dashboards 
that accompany the EVMS and Project Analyst Standard 
Operating Procedure (EPASOP). This SOP provides a 
framework for analysts at any level to review projects in 
PARS and is under the Help menu in Empower. 
 
The DOE Leadership View remains a high-level view 
designed to look at all of the projects in a user’s portfolio 
and is best accessed through the Leadership dashboard 
as should the balance of the basic views. 
 
GANTT Views provide additional ways of looking at the 
information in PARS. The Finish Gantt, includes the 
current period and prior three to help look at slip, float, 
and if an activity is on, or soon to be on, the critical path. 
The audit Gantt helps the user compare what the 
linkages are between the schedule and cost tool. The 
WBS element IDs from both tools are visible so the user 
can compare to ensure they link correctly. 
 
EVMS Compliance Views are new and assist users 
looking at EIA-748 guideline specific tests to allow the 
user to look at any active element rather than just the 
top level. This means it is easier to drill in to areas that 
may be the root of an issue if there is a compliance 
concern. The audit metrics are still in the reports with 
these views being an additional capability for the user. 
 
Other Useful Views have specific reason, with one that 
requires a word of caution. The user should work with 
the DOE Earned Schedule view after the project reaches 
65 percent complete and should make sure to verify 
which are cost and which are schedule based fields. For 
example – SPI(T) vs SPI. SPI (T) is from the schedule in 
units of time and SPI is from the cost tools in dollars.  
 
Empower Default cost and Gantt views are also 
provided. The index numbers to the left are for 
configuration control by DOE. 

/ƻƴǝƴǳŜŘ ƻƴ tŀƎŜ сΦ 
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More Global Charts (C-). The basic charts 
remain and are part of the dashboards. 
Additional EAC, BAC, and ETC charts were 
added to Empower in PARS. Some charts 
are still under development, such as the 
Who Charged Chart. Chart C-023 is one 
that has both earned schedule and 
earned value lines for the user to 
compare. 
 
More Global Reports (R-). The first two 
listed are still in testing and are not 
available at this time. The balance of new 
reports help the user see specific items in 
the data, with the Control Account Plan 
being one that includes future BCWS to 
the end of the project (not many do). 
These reports take a bit of time to go 
through, but are clear as to what they are 
showing the user. The 12 month forward 
and summary expand on the trending 
compared to the six period reports Encore 
Analytics (EA) provides in the standard 
report list. The Control Account Plan 
report lets the user see future BCWS to 
the end of the project below the top level. There is also a report that 
includes earned schedule. These additional reports and charts are on 
top of those EA provides out of the box. The last new area is with the 
addition of several pre-filters. 
 
Pre-filters (PF-) Overview. There are both Sort View and Gantt view 
pre-filters.  Remember that pre-filters actually reduce the dataset, 
which can help with analysis if there is a large dataset.  Up to now, we 
simply provided the “Level 1 Only” pre-filter.  Now there many more, 
to include those that ask for your filter criteria such as the CAM pre-
filter, where the filter will ask you for the name of the CAM.  When 
using this filter, you must enter the name of the CAM in EA (e.g., if all 
caps, then enter in all caps).   
 
The pre-filter marked Interesting Stuff is one that EA found useful in 
the past and we will ask users to try out.  When you select it, it 
identifies elements that are more than 10% complete, but less than 
95%, and BCWR or ETC is greater than or equal to $100.  These are 
elements you should be interested in to ensure they are performing 
right.  We left it with the name EA gave it, while the others are 
generally understood from their name.  Remember when you use a 
pre-filter; you have to return to pre-filter and select All Elements or 
All Tasks to get out of the pre-filter.  
 
The PM-30 team will continue to improve and add to Empower and 
PARS with future updates.  Questions on these topics or anything 
PARS related should be directed to matthew.west@hq.doe.gov. 
 
 
 

mailto:matthew.west@hq.doe.gov
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The Project Management Career 
Development Program (PMCDP) 
Certification Review Board (CRB) 
modified the experience requirement 
for Federal Project Director (FPD) 
certification at levels II-IV.  
 
Effective immediately, experience 
documented and included in the Project 
Management History section of the FPD 
application is expected to be on active 
projects within the past 10 years.  

Experience Matters  
{ƛƎƳƻƴŘ [Φ /ŜŀǎŜǊΣ tǊƻŦŜǎǎƛƻƴŀƭ 5ŜǾŜƭƻǇƳŜƴǘ 5ƛǾƛǎƛƻƴ 

Congratulations to our newly certified FPD! 

We Heard You!   
Adding Negotiations Course in FY20 
wǳōȅ [Φ DƛƭŜǎΣ tǊƻŦŜǎǎƛƻƴŀƭ 5ŜǾŜƭƻǇƳŜƴǘ 5ƛǾƛǎƛƻƴ όta-плύ  

The Learning Nucleus (LN) incorporates 
an “Interested in the Class” feature that 
allows the Project Management Career 
Development Program (PMCDP) to 
gauge employee interest in PMCDP 
training that is not currently scheduled 
for delivery. Using the feature, many 
employees made their interest in the 
PMCDP bŜƎƻǝŀǝƻƴ {ǘǊŀǘŜƎƛŜǎ ŀƴŘ 
¢ŜŎƘƴƛǉǳŜǎ course known and PMCDP 
was immediately alerted. As a result, an 
additional Negotiations course will be 
offered August 19-September 23, 2020.   
 
 

The previous guidance in the 
Certification Equivalency 
Guidelines (CEG) and on      
PM-MAX fluctuated the 
experience requirement 
between 3 and 5 years 
depending on the certification 
level. PM-MAX is currently 
updated to reflect the new 
experience requirement. The 
next release of the CEG will 
reflect this change.        

If you are interested in any PMCDP course, use the feature 
and PMCDP will consider your input in determining if 
sufficient demand exists to support course delivery. More 
importantly, express your interest in a class to help PMCDP 
form the FY21 training schedule. You will find the feature 
within LN in the PMCDP Catalog: 

Level I  

Jeffrey Murl, Legacy Management (LM) 

https://community.max.gov/x/IQd1Qw
https://community.max.gov/x/IQd1Qw
https://community.max.gov/x/IQd1Qw
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PMCDP FY20 Training Schedule 

The training schedule is posted on PM MAX. Save the direct link to the Project Management Career  

Development Program PMCDP Training Schedule to your favorites: https://community.max.gov/x/BgZcQw 

 
Looking forward to FY2021 Training Schedule: PMCDP is looking at a different and better training schedule for FY2021. 
In March 2020, PMCDP quickly shifted all courses to virtual delivery in response to COVID-19. Guiding the training 
schedule and delivery of classes in FY 2021 are the following:  
 
¶ Understanding it is difficult to predict when air travel and gathering in groups of more than ten will be 

considered safe, PMCDP will continue to design and develop courses to support the DOE dispersed program 
and project management workforce.  

¶ Every new and converted course will be delivered online (self-paced), or via an instructor-led distance learning 
format.  

¶ Course materials, the learning equipment, the visual aids, the audience engagement,  and even the time zones 
will be given careful consideration. For example, audience engagement will go far beyond polling questions and 
asking participants to agree or disagree by a show of hands (raise your hand icon).  

¶ The courses delivered in webinar format will leverage subject matter experts and master practitioners who will 
parachute into the delivery to lecture and offer expert knowledge and experience about topics. You can look 
for this concept to be piloted in the updated Advanced Risk Management course. 

Class Name LN Code Days CLPs Dates Delivery Method 

FY20/Q4 

Advanced Earned Value  
Management Techniques 

002689 4 24 
Aug.18-21,2020 
 (4, 6 hour days) 

10:30am-4:30pm (EDT) 

Daily/Webinar 
GoToMeeting 

Negotiation Strategies and 
Techniques  

001047  Desktop 24 
August 19-September 23 

Wednesdays 
12:00 - 1:30 pm 

Desktop 
Adobe Connect  

Planning for Safety in 
Project Management 

001035 Desktop 28 
Aug. 27-Sept. 17, 2020 

Thursdays 
1pm-3pm 

Desktop 
Adobe Connect  

Project Risk Analysis  
and Management 

001033 5 Days 28 
September 14-18,2020 

(5, 5-6 hour days) 
10:30am-4:30pm (EDT) 

Daily/Webinar  
Adobe Connect  

Program Management 
Portfolio Analysis 

001025 5 40 
Sept. 21-25, 2020 
9am-5pm (EDT) 

Daily/Webinar 
Adobe Connect  

Executive Communications 001031 3 24 
Sept. 29-Oct. 1,2020 

9am-4pm (EDT) 
Daily/Webinar 

WebEx 

https://community.max.gov/display/DOEExternal/PM%2BPMCDP%2BEvents
https://community.max.gov/x/BgZcQw
https://community.max.gov/x/BgZcQw
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Find up-to-date information and resources anytime! PM ax! 

 

 
Have a question, found a bug or glitch in a PMCDP online course, or want to provide feedback? 
Submit your questions through PMCDPOnlineCourseSupport@hq.doe.gov. 

Contact Us! 

The Office of Project Management welcomes your comments on the Department’s policies related to DOE Order 
413.3B. Please send citations of errors, omissions, ambiguities, and contradictions to PMpolicy@hq.doe.gov.  Propose 
improvements to policies at https://hq.ideascale.com. 

If you have technical questions about PARS, such as how to reset your password, please contact the PARS Help Desk 
at PARS_Support@Hq.Doe.Gov. And as always, PARS documentation, Frequently Asked Questions (FAQs) and other 
helpful information can be found at https://pars2oa.doe.gov/support/Shared%20Documents/Forms/AllItems.aspx. 

The current PARS reporting schedule is located in PM-MAX at the following link https://community.max.gov/x/m4lIY. 

Need information to apply for FPD certification? The Certification and Equivalency Guidelines (CEG) can be found 
here https://community.max.gov/x/IQd1Qw. 

Can’t put your finger on a document or information you were told is available on PM-MAX? Looking for information 
on DOE Project Management? Submit your questions and queries to PMWebmaster@doe.gov. Check out the links 
below for information related to FPD Certification and Certification and Equivalency Guidelines. 

To reach the Professional Development Division team: 
 

 

 
 
Sigmond Ceaser — Alternate Delivery Platforms, PMCDP Review Recommendations Lead,  
PMCDP Curriculum Manager,        Sigmond.Ceaser@hq.doe.gov 
 
 
Ruby Giles —PMCDP Budget Manager, PMCDP Training Coordinator and  
Training Delivery Manager, Course Audit Program, Ruby.Giles@hq.doe.gov 

If you would like to contribute an article to the Newsletter or have feedback,  
contact the Editor at Linda.Ott@hq.doe.gov. 

https://community.max.gov/display/DOEExternal/PM-MAX
https://community.max.gov/x/UAT3Rw
https://community.max.gov/x/sQd1Qw
mailto:PMCDPOnlineCourseSupport@hq.doe.gov
mailto:PMpolicy@hq.doe.gov
mailto:PARS_Support@Hq.Doe.Gov
mailto:PMWebmaster@doe.gov
mailto:Linda.Ott@hq.doe.gov
mailto:Sigmond.Ceaser@hq.doe.gov
mailto:Ruby.Giles@hq.doe.gov
mailto:linda.ott@hq.doe.gov

